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General Comments

CCO 240 SADDLE DIVIDER PLATE BLOCKING; EAST SADDLES:

At the start of today, 4 locations (with 4 cells each) at the north east saddle and 4 locations (with 4 cells
each) at the south east saddle remain to be blocked. At the start of the day ironworkers Ryan Nash and
Mike Portillo are working at the south east saddle, ironworkers Ryan Evanchik and Jonathan Canites are
working at the north east saddle, and laborer foreman Jose Avila (laborer Victor Hernandez is off/sick
today) is setup at the south and providing cut wood for both the north and south locations. Ironworker
foreman Jim Benninghove is also involved part time today in this operation. Note that blocks consisting of
multiple pieces of wood stacked/shimmed are glued together. The ironworkers use the jacks to slightly
open up the space between divider plates to install the blocking and then release the jacks to slightly
compress the blocking for a tight fit. The laborers use a chop saw and table saw (purchase price on CCO,
not rental/charge for duration of work) to cut the timber blocking to the appropriate size.

At 0930, without being done with the blocking at the north east saddle, ironworkers Ryan Evanchik and
Jonathan Canites leave to work at W2 - see remarks below for details. At 1130, ironworkers Ryan Nash
and Mike Portillo are done with blocking installation at the south east saddle (note, epoxy not done yet).
The ironworkers (Evanchik and Canites) and laborer (Avila) then move to the north east saddle location
and continue blocking work at the locations which were not finished earlier by the other ironworkers. Some
of the locations for installation of the blocking include the most difficult areas with a thin gap between the
divider plates at the top cell of the north east saddle. At the end of the day today (10 hour day, work to
1700, back to Pier 7 by 1730), 1 location (with 4 cells) at the north east saddle remains for blocking to be
installed.

There is a DJV visit to the location to examine the completed work so far. Between 1145 and 1215, DJV
Designers Sudarshni Ramesh and Hayat Tazir visit the north and south east saddles. They examine the
blocking and take photos.

The signed Extra Work Order with ABF is for the following:
Ironworker Foreman Jim Benninghove - 1 hour
Ironworker Ryan Nash - 8 hours Reg, 2 hours OT
Ironworker Mike Portillo - 8 hours Reg, 2 hours OT
Ironworker Ryan Evanchik - 3 hours
Ironworker Jonathan Canites - 3 hours
Laborer Foreman Jose Avila - 8 hours Reg, 2 hours OT
20 ton pancake jacks (4 each) - 8 hours Reg, 2 hours OT
14 ton wedge jacks (2 each) - 8 hours Reg, 2 hours OT
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6 hand pumps for the jacks - 8 hours Reg, 2 hours OT
Chop saw - 8 hours Reg, 2 hours OT (left off agreement form)
Materials Purchased - Epoxy and associated equipment

See the attached Extra Work Order - Signed with ABF for CCO 240 work

CCO 185 WEST DEVIATION SADDLES HOUSING COVER PLATES:

After yesterday’s work drilling of holes for the drill and tap holes along the top edge of the saddle (saddle
base plate) did not complete drilling at the north west deviation saddle, ABF is working today at the north
west deviation saddle in the middle of the 2nd of the 3 saddle segments. Ironworkers Mike Draper and
Rigo Garcia are working here with the 2 mag drills. Ironworker foreman Jim Benninghove is working here
part time. In the afternoon, they have progressed to drilling in the 3rd of the 3 saddle segments. By the
end of the shift (10 hour day, work to 1700, back to Pier 7 by 1730), they are complete with drilling the
holes at the north west deviation saddle. Note that the holes still need to be tapped for the M16 threads
for the cap screws.

Along the top edge of the saddle where the CCO 185 drill and tap M16 holes are being added, there are
also some 1/2" drill and tap holes that were used to attach grout formwork. Several of these holes are full
of grout or epoxy. ABF’s plan is to drill out the grout/epoxy and try not to damage the threads in the drill
and tap holes so that they could accommodate the future 1/2" cap screws to be added here to attach the
housing cover plate along with the M16 cap screws. Also, some of the 1/2" drill and tap holes in the
saddle do not line up with the housing cover plate holes, so the holes in the housing plates will need to be
enlarged to align with the saddle drill and tap holes.

This work is included in CCO 185 (previously was in CCO 37S1 but moved) and is per the response to
ABF-RFI-002264R00. This CCO does not yet have an agreed lump sum, so an Extra Work Order is
signed with ABF is for the following:
Ironworker Foreman Jim Benninghove - 2 hours Reg
Ironworker Mike Draper - 8 hours Reg, 2 hours OT
Ironworker Rigo Garcia - 8 hours Reg, 2 hours OT
2 mag drills - 8 hours Reg, 2 hours OT

See the attached Extra Work Order - Signed with ABF for CCO 185 work

CCO 216 HINGE K FALSEWORK DELIVERY:

In the afternoon, trucks of Hinge K falsework arrive and are unloaded. This work is covered by others -
Jason Wilcox. The unloading labor consists of ironworker superintendent Scott Smith; ironworker foreman
Jim Benninghove; ironworkers Ryan Evanchik and Jonathan Canites; and operator Vernon Hubbard in the
888 crane on top of W2 at the W-Line.

ITEM 67, ERECT PWS CABLE SYSTEM;
CABLE BAND ERECTION:

In the afternoon, at the end of the day (OT portion of the day), ironworkers Jim Benninghove, Ryan
Evanchik, and Jonathan Canites with operator Vernon Hubbard in the 888 crane on top of W2 move the
crane from the previous position on the W-Line to the new location on the E-Line. The crane previously
was used for support of cable band erection at the north sidespan and in the future will be used for support
of cable band erection at the south sidespan. Involved in the work is moving crane mats along W2 so that
the crane can crawl along W2 from the north (W-Line) to the south (E-Line)
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INSPECTOR OT REMARK:

2 hours OT: Work in the field on CCO 240 Saddle Divider Plate Blocking (east saddles) and CCO 185
West Deviation Saddles Housing Cover Plates is a 10 hour shift.
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